
GREEN RIVER ACTION PLAN: DUCHESNE RIVER 33
ACTIVITY WHO STATUS FY 06  10/05

9/06
FY 07  10/06

9/07
FY 08  10/07

9/08
FY 09  10/08

9/09
FY 10  10/09

9/10
FY 11  10/10

9/11
OUT- 

YEARS
I. PROVIDE AND PROTECT INSTREAM FLOWS (HABITAT MANAGEMENT)

I.A. Identify initial year-round flows needed for recovery. FWS-ES Complete

I.A.1. Conduct hydrology/water availability study. UT Complete
I.A.2. Conduct follow-up study to evaluate and refine flow recommendations. FWS/UT Complete

I.B. State acceptance of initial flow recommendations (dependent on development of initial flow 
recommendations).

I.B.1. Review scientific basis. UT Complete
I.B.2. Assess legal and physical availability of water. UT Pending 12/07
I.C. Legally protect and deliver identified flows.
I.C.1. Strawberry Valley Project.

I.C.1.a.
Determine amount of water available from the Strawberry Valley Project for fish use.  (BR/CUWCD 
completed coordinated reservoir operations model in 2003. Task completion part of I.D.1) (This is part of 
the coordinated reservoir operation in I.D.)

USBR/DOI/PD/ 
Strawberry Water 

Users
Ongoing 12/07

I.C.2. Management of Daniels Transbasin Diversion.

I.C.2.a.
Determine the amount of water available from the Daniels Diversion for endangered fish use and pattern 
and location for delivery.  (BR/CUWCD completed coordinated reservoir operations model in 2003. Task 
completion part of I.D.1) 

DOI/IBAT/FWS/ 
Mitig. Comm./ 

CUWCD/ 
UteTribe

Complete

>* I.C.2.b. Develop agreements if feasible to deliver and protect water available from the Daniels Diversion.

UT/IBAT 
/FWS/DOI/ 

Mitig.Comm./ 
CUWCD

Ongoing 12/07

I.D. Coordinate reservoir operation.

I.D.1. Determine feasibility and benefits of coordinated reservoir operation. BR/CUWCD/ 
DOI Complete

>* I.D.2. Develop agreements if feasible to coordinate reservoir operations and protect flows to the Green River. BR/CUWCD/ 
UT/Ute Tribe Ongoing X X 12/07

>* I.D.2.a. Rehabilitate Myton Town diversion. BR/CUWCD/ 
UT/Ute Tribe Pending X X

I.E. Examine the feasibility of other options for obtaining water. BR/DOI/PD/ 
UteTribe Ongoing X X X X X X X

I.F. Determine need and feasibility of additional gaging. BR/FWS/UT Complete X
I.F.1. Construct additional gages, as needed. TBD Complete X
I.G. Evaluate and revise as needed, flow regimes to benefit endangered fish populations FWS/Program Ongoing X X X X X X X

III. REDUCE NEGATIVE IMPACTS OF NONNATIVE FISHES AND SPORTFISH MANAGEMENT ACTIVITIES 
(NONNATIVE AND SPORTFISH MANAGEMENT)

III.A. Reduce negative interactions between nonnative and endangered fishes.

III.A.1. Identify most damaging nonnative fishes. UDWR Complete

III.A.2. Assess options to control negative interactions from nonnative fishes from the Duchesne River to benefit 
Colorado pikeminnow and razorback sucker young-of-the-year. UDWR Complete

III.A.3. Implement and evaluate the effects of viable measures to control negative interactions from nonnative 
fishes.  (See III.A.3. under Green River Mainstem Action Plan.)

III.A.3.a. Evaluate feasibility of screen on Bottle Hollow Reservoir to control nonnative fish escapement and 
explore alternative funding sources.

FWS-FAO/Ute 
Tribe/BOR Complete

>* III.A.3.a.(1) If feasible and necessary, screen Bottle Hollow Reservoir Ute Tribe Complete

III.A.3.b. Evaluate escapement of nonnative fishes from Starvation Reservoir and the feasibility of screening. 
Draft report due 4/06. UDWR Ongoing X

>* III.A.3.b.(1) If feasible and necessary, screen Starvation Reservoir TBD TBD

 >* III.A.3.c. Remove nonnative fish (smallmouth bass, channel catfish and northern pike).  See III.A.2.c.1.& 2. under 
General Recovery Program Support Action Plan. FWS-FR Ongoing X X

Tyus and Saunders 1996.

USFWS 2001.

Elder's Pond screen (downstream of Bottle Hollow) completed in 2002 (Irving and Montoya 
2002).

Initial year-round flow needs for recovery were identified & summarized in a letter to Program
Director on 03/09/95 and included in 1998 biological opinion.  
CH2MHill 1997.

Hawkins and Nesler 1991, Lentsch et al. 1996b, Tyus and Saunders 1996.

Modde and Keleher 2003.

Acceptance of Modde and Keleher 2003.

Hansen 2004.


